

**ADAMS COUNTY
PURCHASE ORDER**

This Number Must Appear on all
 Invoices, Packing Lists, and Packages

Vendor Address	Vendor and Shipping Information	Ship To Information
ROCKSOL CONSULTING GROUP INC 6510 W 91ST AVE STE 130 WESTMINSTER CO 80031	Phone: FAX: e-mail: Delivery: FOB DESTINATION	ADAMS COUNTY PUBLIC WORKS DEPARTMENT HIGHWAY WEST 4955 E. 74TH AVE. 1ST FL. COMMERCE CITY CO 80022


Requesting a Time Extension to 12/31/12 & also a Money Extension of \$9,800.00. Please attach to P.O. #4272. This will complete the work associated with the finals documentation for materials incorporated into the Pecos Grade Separation project.

Ln	R	Description / Supplier Item	QTY	UOM	Unit Price	Extended Price	Account Number	Req. No.
1	1	Time & Money Extension ADDITIONAL MATERIAL TESTING AND INSPECTIONS SERVICES - REFERENCE ORIGINAL PURCHASE ORDER 4272 ISSUED FOR THE PECOS STREET PROJECT		EA	0.0000	9,800.00	3355.9135	00002449

Original

Term Net 30 Days	Tax Rate *NA*	Sales Tax 0.00	Total Order 9,800.00
----------------------------	-------------------------	--------------------------	--------------------------------

ACCEPTANCE OF THIS ORDER IS SUBJECT TO THE TERMS AND CONDITIONS ABOVE AND ON THE REVERSE SIDE OF THIS DOCUMENT
 COLORADO TAX EXEMPT #98-03569

Invoice to: Adams County A/P 4430 S. Adams County Pkwy. Suite C4000A Brighton, CO 80601-8212 720-523-6050	Inquiries to: Adams County Purchasing Department 4430 S. Adams County Parkway, Suite C4000A Brighton, CO 80601-8212 720-523-6050	 _____ 28206 ESTRADA, ELIZABETH J ADAMS COUNTY AUTHORIZED SIGNATURE
--	---	---

SECOND ADDENDUM TO
PROFESSIONAL SERVICE AGREEMENT

THIS SECOND ADDENDUM TO PROFESSIONAL SERVICES AGREEMENT ("First Addendum") is entered into this 9th day of October, 2012, by and between the Board of County Commissioners of Adams County, Colorado, located at 4430 South Adams County Parkway, Brighton, CO 80601, hereinafter referred to as the "County," and Rocksol Consulting Group, Inc., located at 6510 w. 91ST Ave., Ste 130, Westminster, Colorado 80031, hereinafter referred to as the "Engineer."

RECITALS

WHEREAS, on January 20, 2010 the County entered into a Professional Service Agreement with Rocksol Consulting Group, Inc, to provide construction testing, inspection and management services for the Pecos Street Union Pacific Railroad Grade Separation Project, and,

WHEREAS, the term of the Professional Services Agreement commenced after receipt of Notice to Proceed and expired on December 31, 2011, and,

WHEREAS, the term of the Professional Service Agreement was extended through April 30, 2012, and,

WHEREAS, the County and the Engineer mutually desire to amend the Service Agreement to extend the term of the agreement, and,

WHEREAS, the County and the Engineer mutually desire to amend the Services Agreement for additional materials testing and inspection services, and.

NOW, THEREFORE, for the consideration set forth herein, the sufficiency of which is mutually acknowledged by the parties, the County and the Engineer agree as follows:

1. The Engineer requests additional time to cover services through completion of the Pecos Street Project.
2. The term of the Agreement is extended through September 30, 2012.
3. The county agrees to pay the contractor an additional \$9800.00 under the Second Addendum.
4. The Service Agreement and this Second Addendum contain the entire understanding of the parties hereto and neither it, nor the rights and obligations hereunder, may be changed, modified, or waived except by an instrument in writing that is signed by both parties. Any terms, conditions, or provisions of the Service Agreement that are not amended or modified by this First Addendum shall remain in full force and effect. In the event of any conflicts between the terms, conditions, or provisions of the Service Agreement and this Second Addendum, the terms, conditions, and provisions of this Second Addendum shall control.
5. The Recitals contained in this Second Addendum are incorporated into the body hereof and accurately reflect the intent and agreement of the parties.

6. This Second Addendum may be executed in multiple counterparts, each of which shall be deemed to be an original and all of which taken together shall constitute one and the same agreement.
7. Nothing expressed or implied in this Second Addendum is intended or shall be construed to confer upon or to give to, any person other than the parties, any right, remedy, or claim under or by reason of this Second Addendum or any terms, conditions, or provisions hereof. All terms, conditions, and provisions in this Second Addendum by and on behalf of the County and the Engineer shall be for the sole and exclusive benefit of the County and the Engineer.
8. If any provision of this Second Addendum is determined to be unenforceable or invalid for any reason, the remainder of the Second Addendum shall remain in effect, unless otherwise terminated in accordance with the terms contained in the Service Agreement.
9. Each party represents and warrants that it has the power and ability to enter into this Second Addendum, to grant the rights granted herein, and to perform the duties and obligations herein described.

IN WITNESS WHEREOF, the County and the Engineer have caused their names to be affixed.

DEPARTMENT OF PUBLIC WORKS
ADAMS COUNTY, COLORADO

Barbara Naffa 10-9-12
Director Date

ATTEST:
KAREN LONG
CLERK AND RECORDER

Approved as to form

D. Coelst
Adams County Attorney's Office

Deputy Clerk

ROCKSOL CONSULTING GROUP, INC.

S. Saeb Saeb 10/2/12
Name Date

president
Title

Signed and sworn to before me on this 2nd day of October, 2012 by

Saeb Saeb
Notary Public
My commission expires on: 07/10/2016

ERIKA POTTER
NOTARY PUBLIC
STATE OF COLORADO
My Commission Expires 07/10/2016

P.O. 10269
Reg 2449

2012
2012.214

Media Object Viewer

Save Cancel Text File URL OLE Templa Charac Delete Print OI

Text2

OLE1

Construction Manager
 Adams County Public Works Dept.
 4430 South Adams County Parkway
 Suite W2000B
 Brighton, CO 80601

RE: Pecos Street Grade Separation, RockSol Materials Testing and additional inspection

Dear Rene,

I hope all is well. At your direction, we are writing this letter to request a contract time extension from April 30, 2012 to September 30 2012 and the addition of \$10,000 of additional budget to be added to our existing contract with Adams County.

Since April 30, 2012 we have continued to provide the needed review of the final materials books for this project in CDOT format and for final submittal to you as soon as possible. This is dependent upon receiving the final quantities and documentation of materials from the contractor.

We have incurred approximately \$6000 in costs since April 30th and expect that the next few months will require an additional and approximate amount of \$4000 to complete the materials tasks for the project.

We appreciate your consideration of this request and the opportunity to serve you by providing this work to Adams County on this vital project.

Best Regards,

Saeid Sueb
 President
 RockSol Consulting Group, Inc.

cc: David Martinez, Project Manager
 Lisa Francis, Rocksol Controller

9,800⁰⁰ 2012.067

2012.214 *Time Money*
 * *County Attorney's*

211.109 *Mary Lakes - Final Settlement Notice*

2012.075 210





August 8, 2011

Rene Valdez
Construction Manager
Adams County Public Works Dept.
4430 South Adams County Parkway
Suite W2000B
Brighton, CO 80601

Adams County Project No. 2009-00004

RE: Pecos Street Grade Separation, RockSol Materials Testing and additional Inspection

Dear Rene,

I hope all is well. At your direction, we are writing this letter to request a contract time extension from April 30, 2012 to September 30 2012 and the addition of \$10,000 of additional budget to be added to our existing contract with Adams County.

Since April 30, 2012 we have continued to provide the needed review of the final materials books for this project in CDOT format and for final submittal to you as soon as possible. This is dependent upon receiving the final quantities and documentation of materials from the contractor.

We have incurred approximately \$6000 in costs since April 30th and expect that the next few months will require an additional and approximate amount of \$4000 to complete the materials tasks for the project.

We appreciate your consideration of this request and the opportunity to serve you by providing this work to Adams County on this vital project.

Best Regards,

A handwritten signature in blue ink, appearing to read "S. Saeb", is written over a light blue horizontal line.

Saeid Saeb
President
RockSol Consulting Group, Inc.

cc: David Martinez, Project Manager
Lisa Francis, Rocksol Controller



NOTICE OF AWARD

TO: Rocksol Consulting Group, Inc.
303 E. 6510 W. 91st Ave., Suite 130
Westminster, CO 80031

PROJECT DESCRIPTION: *Pecos Street Grade Separation – Second Addendum*

The COUNTY has considered the Proposal submitted by you for the above-described WORK in response to its request for services.

You are hereby notified that your Proposal has been accepted for the above mentioned project for the rates quoted in your submittal.

You are required by the NOTICE OF AWARD to execute the Agreement.

You are required to return an acknowledged copy of this NOTICE OF AWARD to the COUNTY.

If you fail to execute Addendum Two and to furnish said required Certificates of Insurance within ten days from the date of this notice, said COUNTY will be entitled to consider all your rights arising out of the COUNTY'S acceptance of your Proposal as abandoned. The COUNTY will be entitled to such other rights as may be granted by law.

Two copies of Addendum Two to the Agreement are included with this mailing. Please sign both addenda (original signatures) and return them to the sender. A fully executed addendum will be sent to you at a later date.

Please do not incur costs associated with this Agreement until you have received your executed copy. If you have any questions about the agreement, please contact me at 720.523.6052.

Dated this 30th day of August, 2012.

Adams County Board of Commissioners

BY Liz Estrada

TITLE Contract Administrator



ACCEPTANCE OF NOTICE

Mail to Adams County Purchasing
4430 South Adams County Parkway
Brighton, Colorado 80601
Attn: Purchasing Agent

Receipt of the above NOTICE OF AWARD
is hereby acknowledged for

**PECOS STREET AND UNION
PACIFIC RAILROAD – Addendum Two**

BY: ROCKSOL CONSULTING GROUP, INC.
Name of Company

this the _____ day

of _____, 2012

BY _____

TITLE _____

TELEPHONE _____