Adams County has hired Kimley Horn: Engineering, Planning, & Design consultants for this project. The stream bed is currently being surveyed and we are exploring relief funds from the Federal Emergency Management Agency for this project. A public meeting to discuss potential design alternatives is anticipated for February/March 2024.
Construction to install new culverts along the road has begun. Backfill, grading, and guardrail to follow. The roadway will be reopened once this phase is complete. A paved roadway surface is anticipated to be installed in the spring when the weather is better.
Rocksol Consulting Group, Inc. is anticipating to finalizing the design for this site by March, 2024. Thereafter, Adams County will take the step to start construction and repairs as soon as possible.