

ADAMS COUNTY, COLORADO  
FIRST ADDENDUM TO  
SERVICE AGREEMENT

THIS FIRST ADDENDUM TO SERVICE AGREEMENT ("First Addendum") is entered into this \_\_\_\_\_ day of \_\_\_\_\_, 2014, by and between the Board of County Commissioners of Adams County, Colorado, located at 4430 South Adams County Parkway, Brighton, CO 80601, and URS Corporation, located at 8181 East Tuffs Avenue, Denver, CO 80237, hereinafter referred to as the "Contractor."

RECITALS

WHEREAS, on May 6, 2014, the County entered into a Service Agreement with URS Corporation to identify a Structural Engineer, Sam Abraham, PE to fill the role required by Adams County; and,

WHEREAS, the term of the agreement expired on August 6, 2014; and,

WHEREAS, the County and the Contractor mutually desire to extend the Service Agreement through December 31, 2014 to complete work described in Change Order One.

NOW, THEREFORE, for the consideration set forth herein, the sufficiency of which is mutually acknowledged by the parties, the County and the Contractor agree as follows:


1. The County shall reimburse the Contractor for the work provided under this First Addendum in accordance with Section IV of the Service Agreement. Beginning September 1, 2014 through December 31, 2014, Adams County will pay URS Corporation for additional engineering services in the amount of \$40,000.00.
2. The term of the Service Agreement is extended through December 31, 2014.
3. The Service Agreement and this First Addendum contain the entire understanding of the parties hereto and neither it, nor the rights and obligations hereunder, may be changed, modified, or waived except by an instrument in writing that is signed by both parties. Any terms, conditions, or provisions of the Service Agreement that are not amended or modified by this First Addendum shall remain in full force and effect. In the event of any conflicts between the terms, conditions, or provisions of the Service Agreement and this First Addendum, the terms, conditions, and provisions of this First Addendum shall control.
4. The Recitals contained in this First Addendum are incorporated into the body hereof and accurately reflect the intent and agreement of the parties.
5. This First Addendum may be executed in multiple counterparts, each of which shall be deemed to be an original and all of which taken together shall constitute one and the same agreement.
6. Nothing expressed or implied in this First Addendum is intended or shall be construed to confer upon or to give to, any person other than the parties, any right, remedy, or claim under or by reason of this First Addendum or any terms, conditions, or provisions hereof. All terms, conditions, and provisions in this First Addendum by

and on behalf of the County and the Contractor shall be for the sole and exclusive benefit of the County and the Contractor.

7. If any provision of this First Addendum is determined to be unenforceable or invalid for any reason, the remainder of the First Addendum shall remain in effect, unless otherwise terminated in accordance with the terms contained in the Service Agreement.
8. Each party represents and warrants that it has the power and ability to enter into this First Addendum, to grant the rights granted herein, and to perform the duties and obligations herein described.

IN WITNESS WHEREOF, the County and the Contractor have caused their names to be affixed.

Adams County Manager's Office

  
County Manager, Todd Leopold

10/1/14  
Date

ATTEST:  
KAREN LONG  
CLERK AND RECORDER

  
Deputy Clerk

Approved as to form:

  
Adams County Attorney's Office


URS CORPORATION

  
Signature


10/17/14  
Date

Signed and sworn to before me on this 17 day of October, 2014 by

Travis Boone

  
Notary Public

My commission expires on: 3/16/15



## CONTRACTOR'S CERTIFICATION OF COMPLIANCE

Pursuant to Colorado Revised Statute, § 8-17.5-101, et.seq., as amended 5/13/08, as a prerequisite to entering into a contract for services with Adams County, Colorado, the undersigned Contractor hereby certifies that at the time of this certification, Contractor does not knowingly employ or contract with an illegal alien who will perform work under the attached contract for services and that the Contractor will participate in the E-Verify Program or Department program, as those terms are defined in C.R.S. § 8-17.5-101, et. seq. in order to confirm the employment eligibility of all employees who are newly hired for employment to perform work under the attached contract for services.

CONTRACTOR:

URS CORPORATION

Company Name

10/17/14  
Date

TRAVIS BOONE

Name (Print or Type)

T. Boone

Signature

VICE PRESIDENT

Title

Note: Registration for the E-Verify Program can be completed at: <https://www.vis-dhs.com/employerregistration>. It is recommended that employers review the sample "memorandum of understanding" available at the website prior to registering



**DATE:** September 8, 2014

**TO:** Russ Nelson, Assistant Engineering Manager  
Liz Estrada, Contract Administrator,  
Adams County, Brighton, CO

**FROM:** Craig Parent, PE, Project Manager,  
URS Corporation

**SUBJECT:** Proposal for Contract Extension  
Adams County Structural Engineer 2014.073, PO #11636  
URS Project # 22243974

**REFERENCE:** On 6<sup>th</sup> May, 2014, Adams County contracted with URS to provide structural engineering services at an hourly rate of \$128 with a maximum contract amount not to exceed \$50,000.

To accomplish all the tasks identified by Adams County, URS requests that the contract term be extended to December 31, 2014, per section 11.2, of the Purchase of Service Agreement. Details of contract extension are listed below.

Additional maximum contract cost: \$40,000  
Total maximum project cost: \$90,000

The Structural Engineer will complete the following tasks in this contract extension in addition to the various other tasks assigned by the county during this extension period.

- a. Prepare RFP for Riverdale over Todd Creek Bridge replacement
- b. Review Contractor's Jasmine Estates Wall design and provide recommendations
- c. Prepare RFP and assist in bidding process for Construction and delivery of 3 precast box culverts
- d. Prepare RFP and assist in bidding process for Coronado Parkway Bridge rail replacement
- e. Review final plans and assist in bidding process for the 3 box culvert replacement project
- f. Prepare CDOT Bridge grant application